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1. Overview

[bookmark: _GoBack]1.1 Project objective(s)
To produce a report on the implementation of article 28 “Adequate standard of living and social protection” of the UNCRPD.

The report will also focus on the “disproportionately adverse and retrogressive effect the austerity measures in the EU have on the adequate standard of living of persons with disabilities” highlighted on page 8 of the Concluding observations on the initial report of the European Union from the UN Committee on the Rights of Persons with Disabilities. 

1.2 Benefits / Outcomes
The report should allow for a comparative analysis  of national legislation while providing main trends.

2. Scheduling/Phasing
· EBU members to update/provide information on article 28: Still pending deadline from Leeds University.
· Leeds University to deliver draft report by 2 September.
· EBU office to send comments to Leeds University by 16 September
· Leeds University to deliver final report by 23 September

3. Who is involved and project costs

3.1 Cost of project
3500 EUR contributed by REC.

3.2. Teams and Partners Contributing
Sarah Woodin, a researcher from the Leeds University will be subcontracted. 
The report will be based on data available in the EBU UNCRPD database and updated in 2016.

4. Relationship to other EBU projects and activities
This project is activity 2.2 of EBU’s REC16 work programme.
There is no direct relation with other EBU projects and activities although the report may be used for European/national campaigning.

5. What might go wrong?
EBU members not contributing to/updating data, preventing the Leeds University from delivering an up-to-date quality report.

6. Other relevant information
Anna Lawson, also from the Leeds University, produced the 2014 and 2015 reports. She is not available to work on this in 2016 but recommended Sarah Woodin to replace her.
